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ESTIMATE RUN 02/03/2017

ESTIMATE SUMMARY 08:59:58

CONTID: C19778         ESTIMATE NO: 0004 PROG 2005

PCN: 19778-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY16 SIGNAL POLE REPLACEMENT P PERCENT TIME:

PROJECT NO: STAR400-295                   

SIGNAL POLE REPLACEMENT PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,193,326.33 PARTICIPATING $ $ 127,678.50

AWARD PROJECT AMT: 1,028,279.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.84

WORK DAYS

WORK DAYS

61.17%

463,395.30

127,678.50

127,678.50

127,678.50

$

$

$

$

729,931.03

0.00

729,931.03

0.00

729,931.03

-15,424.19

0.00

714,506.84

0.00

AMOUNT DUE 714,506.84 127,678.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 127,678.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

LARIMER  

63.5 TIME ALLOW: 95

ORIG TIME ALLOW: 95

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/04/2016

10/04/2016

01/25/2017

03/31/2016

04/21/2016

05/09/2016

10/04/2016
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PCN: 19778-BID    ESTIMATE RUN 02/03/2017

PROJECT: STAR400-295                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:59:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Bollard 0.000

0.000

202-00039  
 

0.000.000

0.00

4.000

EACH

85.00000

0010 *Removal of Sidewalk 85.000

33.000

202-00200  
 

4,130.00118.000

1,155.00

118.000

SY  

35.00000

0015 *Removal of Curb and Gutter 90.000

0.000

202-00203  
 

1,350.0090.000

0.00

90.000

LF  

15.00000

0020 *Removal of Concrete Curb Ramp 14.000

0.000

202-00206  
 

560.0014.000

0.00

14.000

SY  

40.00000

0025 *Removal of Concrete Pavement 36.000

0.000

202-00210  
 

1,584.0036.000

0.00

36.000

SY  

44.00000

0030 *Removal of Asphalt Mat 18.000

3.000

202-00220  
 

3,003.0021.000

429.00

21.000

SY  

143.00000

0035 *Removal of Pavement Marking 0.000

320.000

202-00250  
 

1,248.00320.000

1,248.00

524.000

SF  

3.90000

0040 Removal of Traffic Signal Equipment 0.500

0.250

202-00828  
 

8,966.250.750

2,988.75

1.000

L S 

11,955.00000

0045 *Potholing 45.750

24.750

203-01597  
 

13,042.5070.500

4,578.75

70.500

HOUR

185.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

32.000

HOUR

33.00000

0055 Erosion Log Type 2 (12 Inch) 0.000

0.000

208-00008  
 

0.000.000

0.00

382.000

LF  

8.00000
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PCN: 19778-BID    ESTIMATE RUN 02/03/2017

PROJECT: STAR400-295                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:59:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 111.000

46.000

208-00035  
 

1,256.00157.000

368.00

363.000

LF  

8.00000

0065 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

265.00000

0070 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

56.000

LF  

285.00000

0075 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

56.000

LF  

285.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

4.000

HOUR

32.00000

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

4.000

HOUR

32.00000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

4.000

HOUR

162.00000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

4.000

HOUR

81.00000

0100 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

8.000

HOUR

110.00000

0105 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

1.000

EACH

550.00000

0110 Reset Pedestrian Push Button 2.000

2.000

210-00860  
 

300.004.000

150.00

4.000

EACH

75.00000
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PCN: 19778-BID    ESTIMATE RUN 02/03/2017

PROJECT: STAR400-295                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:59:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Fire Preemption Unit and Timer 4.000

0.000

210-00866  
 

1,560.004.000

0.00

5.000

EACH

390.00000

0120 Reset Intersection Detection System (Camera) 1.000

0.000

210-00890  
 

695.001.000

0.00

5.000

EACH

695.00000

0125 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0130 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

3.000

SY  

650.00000

0135 *Concrete Pavement (Patching) 36.000

3.000

412-00190  
 

6,045.0039.000

465.00

43.000

SY  

155.00000

0140 Drilled Caisson (18 Inch) 40.000

0.000

503-00018  
 

6,000.0040.000

0.00

40.000

LF  

150.00000

0145 Drilled Caisson (36 Inch) 158.500

76.000

503-00036  
 

76,212.50234.500

24,700.00

247.000

LF  

325.00000

0150 *Concrete Sidewalk 81.000

31.000

608-00000  
 

21,728.00112.000

6,014.00

112.000

SY  

194.00000

0155 *Concrete Curb Ramp 29.000

0.000

608-00010  
 

6,003.0029.000

0.00

32.000

SY  

207.00000

0160 *Curb and Gutter Type 2 (Section II-B) 86.000

0.000

609-21020  
 

4,214.0086.000

0.00

88.000

LF  

49.00000

0165 *2 Inch Electrical Conduit (Bored) 1,241.000

374.000

613-00206  
 

30,685.001,615.000

7,106.00

1,615.000

LF  

19.00000
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PCN: 19778-BID    ESTIMATE RUN 02/03/2017

PROJECT: STAR400-295                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:59:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *3 Inch Electrical Conduit (Bored) 1,750.000

658.000

613-00306  
 

50,568.002,408.000

13,818.00

2,585.000

LF  

21.00000

0175 Pull Box (Special) 1.000

0.000

613-07000  
 

967.001.000

0.00

9.000

EACH

967.00000

0180 Type Two Pull Box 6.000

4.000

613-07002  
 

7,200.0010.000

2,880.00

14.000

EACH

720.00000

0185 Wiring 0.500

0.250

613-10000  
 

13,524.000.750

4,508.00

1.000

L S 

18,032.00000

0190 Luminaire (LED) 5.000

2.000

613-13000  
 

10,150.007.000

2,900.00

11.000

EACH

1,450.00000

0195 Luminaire High Pressure Sodium (400 Watt) 2.000

0.000

613-70400  
 

820.002.000

0.00

2.000

EACH

410.00000

0200 Service Meter Cabinet 1.000

0.000

613-80130  
 

5,648.001.000

0.00

2.000

EACH

5,648.00000

0205 Sign Panel (Class I) (Install Only) 38.140

15.000

614-00025  
 

1,062.8053.140

300.00

91.000

SF  

20.00000

0210 Sign Panel (Class II) (Install Only) 18.000

0.000

614-00027  
 

360.0018.000

0.00

27.000

SF  

20.00000

0215 Sign Panel (Class II) (Install Only) 9.000

2.000

614-00029  
 

1,518.0011.000

276.00

17.000

EACH

138.00000

0220 Pedestrian Signal Face (16) (Countdown) 18.000

4.000

614-70150  
 

10,230.0022.000

1,860.00

30.000

EACH

465.00000
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PCN: 19778-BID    ESTIMATE RUN 02/03/2017

PROJECT: STAR400-295                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:59:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Accessible Pedestrian Signal 8.000

0.000

614-70200  
 

11,664.008.000

0.00

8.000

EACH

1,458.00000

0230 Traffic Signal Face (12-12-12) 35.000

5.000

614-70336  
 

28,280.0040.000

3,535.00

50.000

EACH

707.00000

0235 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

8.000

EACH

1,043.00000

0240 Pedestrian Push Button 8.000

2.000

614-72860  
 

2,550.0010.000

510.00

15.000

EACH

255.00000

0245 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

3.000

EACH

1,480.00000

0250 Intersection Detection System (Camera) 1.000

0.000

614-72886  
 

20,066.001.000

0.00

1.000

EACH

20,066.00000

0255 Microwave Vehicle Radar Detector 3.000

0.000

614-72887  
 

22,737.003.000

0.00

7.000

EACH

7,579.00000

0260 Traffic Signal-Light Pole Steel (2 Mast Arm) 2.000

0.000

614-81020  
 

45,588.002.000

0.00

2.000

EACH

22,794.00000

0265 Traffic Signal Light Pole Steel (1-15 Foot Mast Arm) 1.000

0.000

614-81115  
 

11,062.001.000

0.00

1.000

EACH

11,062.00000

0270 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 3.000

1.000

614-81125  
 

48,848.004.000

12,212.00

4.000

EACH

12,212.00000

0275 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

12,550.00000
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PCN: 19778-BID    ESTIMATE RUN 02/03/2017

PROJECT: STAR400-295                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:59:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

13,417.001.000

0.00

2.000

EACH

13,417.00000

0285 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

14,097.00000

0290 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

1.000

614-81150  
 

28,728.002.000

14,364.00

3.000

EACH

14,364.00000

0295 Traffic Signal Pedestal Pole Aluminum 8.000

0.000

614-84100  
 

8,168.008.000

0.00

8.000

EACH

1,021.00000

0300 Telemetry (Field) 2.000

0.000

614-86105  
 

8,778.002.000

0.00

3.000

EACH

4,389.00000

0305 Traffic Signal Controller (Type 170) 2.000

0.000

614-86240  
 

44,762.002.000

0.00

3.000

EACH

22,381.00000

0310 Uninterrupted Power Supply 2.000

0.000

614-86800  
 

16,156.002.000

0.00

3.000

EACH

8,078.00000

0315 Construction Surveying 0.750

0.250

625-00000  
 

9,755.001.000

2,438.75

1.000

L S 

9,755.00000

0320 *Mobilization 1.000

0.000

626-00000  
 

45,943.001.000

0.00

1.000

L S 

45,943.00000

0325 *Public Information Services (Tier IV) 0.750

0.000

626-01104  
 

5,706.750.750

0.00

1.000

L S 

7,609.00000

0330 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

342.000

627-30410  
 

6,156.00342.000

6,156.00

342.000

SF  

18.00000
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PCN: 19778-BID    ESTIMATE RUN 02/03/2017

PROJECT: STAR400-295                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:59:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Flagging 57.250

20.250

630-00000  
 

2,557.5077.500

668.25

750.000

HOUR

33.00000

0340 *Uniformed Traffic Control 8.000

0.000

630-00003  
 

624.008.000

0.00

32.000

HOUR

78.00000

0345 *Traffic Control Inspection 18.000

14.000

630-00007  
 

4,160.0032.000

1,820.00

36.000

DAY 

130.00000

0350 *Traffic Control Management 48.000

15.000

630-00012  
 

42,966.0063.000

10,230.00

90.000

DAY 

682.00000

0355 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

195.00000

0360 *Construction Traffic Sign (Panel Size A) 9.000

0.000

630-80341  
 

765.009.000

0.00

40.000

EACH

85.00000

0365 *Construction Traffic Sign (Panel Size B) 10.000

0.000

630-80342  
 

1,100.0010.000

0.00

20.000

EACH

110.00000

0370 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

780.001.000

0.00

4.000

EACH

780.00000

0375 *Drum Channelizing Device 9.500

0.000

630-80360  
 

494.009.500

0.00

90.000

EACH

52.00000

0380 *Traffic Cone 44.000

0.000

630-80380  
 

572.0044.000

0.00

88.000

EACH

13.00000

0385 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

75.000

DAY 

455.00000
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PCN: 19778-BID    ESTIMATE RUN 02/03/2017

PROJECT: STAR400-295                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:59:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

123,000.000

F A 

1.00000

0395 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0400 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0405 F/A On-The-Job Trainee 227.500

0.000

700-70021  
 

227.50227.500

0.00

640.000

HOUR

1.00000

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0415 Drilled Caisson (42 In) 17.000

0.000

503-00042  
 

5,525.0017.000

0.00

17.000

LF  

325.00000

0420 Type Three Pull Box 1.000

0.000

613-07003  
 

1,165.231.000

0.00

1.000

EACH

1,165.23000

0425 Added Item (Lump Sum)/ Furnish & Install Power Service 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

2,064.00000

CAT 729,931.03127,678.501,193,326.33CURRENT AMT0200 $ $ $

$ 729,931.03127,678.50$1,193,326.33$CURRENT AMTPROJECT TOTAL


